

Division of Duties + Timeline

Task	Owner	Description	Due Date
Database Design (ERD + Schema)	Jonny	Create all database tables, define relationships, assign primary/foreign keys, and export ERD image.	Oct 23, 2025
Security Tables + Authentication Schema	Tanner	Build Users, Roles, and Permissions tables; set up password hashing and role-mapping relationships.	Oct 25, 2025
SQL Views	Tanner	Write all required CREATE VIEW scripts for summaries and reporting.	Oct 26, 2025
Frontend – Landing Page (HTML/EJS)	Garrett	Design and code the static landing page (non-functional).	Oct 27, 2025
Frontend – Login Page (HTML/EJS)	Garrett	Build and style the static login page (non-functional).	Oct 29, 2025
Backend Structure & Routes (non-functional)	Micheal	Set up Express app framework, routing structure, and placeholder routes for EJS views.	Oct 30, 2025
Final Compilation & Review	All	Review ERD, SQL scripts, and EJS files for accuracy and consistency; prepare zipped submission.	Nov 1, 2025